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lar!rl ENVIRONMENTAL RESTORATION LLC. 

Daily Work Order No. ~ 

U.S. EPA, Region 6 

DAILY WORK ORDER 

Operating Period: 12/05/18 Task Order: 0618F0308 Paqe 1 of 1 

Project Name: F.J. Doyle Salvage Site OSC: Gary Moore/Paige Delgado 

Location (City, State): Shift: I Start Time: I Stop Time: 
Leonard, Texas fil 2 06:30 17:30 

1. Work Authorized for the Period Work Accomplished for the Period 

1) Continue/complete excavations in approved grids, 1) Completed: Excavations in Grid No(s) FJD08-01 
specifically Grid No(s) FJD08-01 and DRA06; and DRA06; 

2) Commence site restoration in cleared, accessible grids; 2) Completed: Off-site T&D of C&D debris stored in 
3) Commence excavations in Grid No. DRA05; 30-yd. roll-off box; 
4) Commence off-site T&D of C&D debris (wooden waste 3) In Progress: Site restoration in Grid(s) No. FJD08-

stored in 30-yd. roll-off box); 02 and FJD09-01 ; 
5) Secure site in advance of inclement weather (cover 4) Completed: Return storage shed taken from 

stockpiles, install institutional controls and storm-water backyard of block 
controls); and center/level; 

5) Secure site (cover stockpiles; install institutional 
and storm-water controls). 

OSCSignatur~~ Date: OSC Signature: 

~ 
Date: 
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2. 

I IJ 
L pcoming Work Authorized 

I I I u 

Continue excavations as directed; continue restoration of cleared grids, resume off-site T&D of non-hazardous, non-regulated soils from 
primary site stockpile. 

3. Quantity I Volume Tracking: 
Descriotion: Current Period: Total to Date: 
2"- 3" Limestone Rock (Haul Roadl 5 Truck Loads - 47.25 tons 
Non-requlated non-hazardous soils 25 Truck Loads - 651 . 71 tons 
Select Backfill, Wolf Creek Plant 12-15 Pl 21 Truck Loads -545.09 tons 
C&D Debris (wooden portions of buildino stored in roll-off box) 1 Truck Load =:: 5 tons 1 30-vd. ooen-too box =5 tons 

4. Number of Personnel Authorized Current Period 
Personnel Cateaorv: Ouantitv: Personnel Cateaorv: Ouantitv: 
Response Manaqer 1 Ooerator 2 
FCA 1 Laborer 3 
Foreman 1 Truck Driver/Laborer 1 

5. Equil)ITlent Authorized for Current Period 

Item Qty Used Not Used/ Item Qty Used Not Used/ 
or Down or Down 

½ ton crew-cab PickuP /RMl 1 1 Portable toilets 3 3 
½ ton extended-cab 2 2 Hand-wash station 1 1 
¾ ton crew-cab flatbed w/ fuel 1 1 Skid steer with bucket/forks 1 1 
cell BobcatTS90 
1-ton dumo-truck 1 1 Mini-excavator /Bobcat E85) 2 2 
½ -ton extended cab /POVl 1 1 2 000-aallon Water Truck 1 1 
40' x 8' office trailer 1 1 Excavator /JD 210Gl 1 1 
70 kW Generator 1 1 Telescooic Forklift (JCB) 1 1 
Passenaer car, FCA 1 1 Bulldozer /JD 650K-XL TI 1 1 
20' Conex Box 1 1 
6. Comments I Amendments llnclude Time> 
*RM, EO and FM met disposal vendor at the site at 0610 hours to affect removal of roll-off box of C&D debris. 
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